

6 Months Training TR-104 Full Stack Development

May, 2026

Day 19 – Client Requirement Review and Website Enhancement Planning

1. Objective of the Day

The objective of the day was to review new client requirements for the Hanora website and assist in planning the implementation of requested enhancements.

2. Tasks Performed

- Participated in discussions regarding updated client requirements for the website
- Reviewed requested changes related to branding, content structure, and user experience
- Analyzed the impact of proposed modifications on existing website pages
- Assisted in identifying sections requiring redesign and content updates
- Reviewed requirements for additional informational and promotional sections
- Discussed implementation strategies with senior developers
- Documented enhancement requirements for future development activities

3. Tools / Technologies Used

- Angular Framework
- Angular Material
- Web Browser

4. Key Learnings

- Client requirements often evolve during project development
- Requirement analysis is important before implementing changes
- Proper planning reduces development time and implementation errors

- Understanding business objectives helps improve website effectiveness
- Team collaboration supports successful project execution

5. Challenges Faced

- Understanding the scope of multiple requested enhancements
- Assessing how new requirements would affect existing website structure

6. Solutions

- Reviewed each requirement individually with senior developers
- Organized enhancement tasks according to implementation priority

7. Conclusion

- Successfully analyzed and documented client-requested website enhancements
- Prepared for implementation of branding updates, new sections, and UI improvements in the next phase of development